

# Next Steps

- Jan-April 2012 - Detailed design for phase 1 (Lake Street to Billington Road)
- Feb-Mar 2012 - Publication of legal orders and statutory consultation
- April 2012 - Report to Central Bedfordshire Council committee.
- Summer 2012 - Construction of phase 1 commences.
- May 2012 - Detailed design for phase 2 (removal of Chartmoor/Billington roundabout) and phase 3 (Billington Road) commences
- 2012/2013 - Construction of phases 2 and 3 commence
- 2013 - completion

